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MONTHLY TECHNICAL PROGRESS REPORT #14 -~ ATTACHMENT # 1

Progress for this Period

Work was suspended in May pending direction from the customer.

25X1 understands the proposed modification has been
rejected, but has received no official notification. Funding of the estimated

25X1 :lover run and authorization to proceed with the program has not been
received.

Objectives for the next Period

Based upon authorization to proceed by July 14, 1972, the Pre Acceptance

Test Procedure is scheduled for the week of 24 July. The manual draft will also

be completed by this date.

Financial

"INo cosfs incurred during the month of June.

Approved For Release 2005/02/17 : CIA-RDP78B05171A000400020015-5




